

Message

---

**From:** Merriman Henry [hmerriman@facil.umass.edu]  
**Sent:** 6/20/2008 3:45:17 PM  
**To:** Stevenson, Allan (DPH) [Allan.Stevenson@state.ma.us]; Roberts, Juan [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MASSMAIL-01/CN=RECIPIENTS/CN=JUANROBERTS]; slr@facil.umass.edu; jcobb@facil.umass.edu; gjseaman@schoolph.umass.edu; edwardc@schoolph.umass.edu; pgoodhind@schoolph.umass.edu; mwells@microbio.umass.edu; mlw@geo.umass.edu; howe@geo.umass.edu; Maryanne Steele [msteele@ehs.umass.edu]; mkeedy@bio.umass.edu; Sally Ives [sives@bio.umass.edu]; Popstefanija, Marija (DPH) [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MASSMAIL-01/CN=RECIPIENTS/CN=MARIJA.POPSTEFANIJA]; Salem, Sharon (DPH) [Sharon.Salem@state.ma.us]; Hanchett, James (DPH) [James.Hanchett@state.ma.us]  
**Subject:** RE: Morrill Facade Repairs UMA08-35 - Schedule  
**Attachments:** Morrill Facade repairs schedule map 6-18 job meeting.pdf

Attached is a work schedule update look ahead for the masonry repairs at Morrill 1 and Morrill 4N. Work to remove aging marble panels from window assemblies at Morrill 2 and 3 is also shown.

This work of is shown for estimated time windows and is subject to unforeseen job conditions which may affect periodic changes. A schedule update will be issued as a result of next week's job meeting.

*Henry Merriman, Jr.*

*Capital Project Manager*

*Facilities & Campus Planning*

*University of Massachusetts*

*360 Campus Center Way*

*Amherst, MA 01003*

*Phone: (413) 577-1722*

*Fax: (413) 545-3684*

*Cell:* [REDACTED]